

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name: RITU RAVISH

SRN: PES1UG24CS928

Section: I

1. Jira Backlog — Epics, User Stories and Story Points

Spaces / SE-LABS-LAB2-PES1UG24CS928

SLLP board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

Ask AI

Search work

Filter

Group

	> Work	Assignee	Reporter	Priority	Status	Story Points	Created
	✦ SLLP-1 Interview Slot Booking & Confirmation	Ritu Ravish	Ritu Ravish	Highest	To Do	3	Sep 02, 2026, 2:01 PM
	🔖 SLLP-3 Book Interview Slot & Receive Confirmation	Ritu Ravish	Ritu Ravish	High	To Do	5	Sep 02, 2026, 2:02 PM
	🔖 SLLP-2 View Available Interview Slots	Ritu Ravish	Ritu Ravish	High	To Do	5	Sep 02, 2026, 2:02 PM
	🔖 SLLP-4 Handle Booking on Blocked Dates	Ritu Ravish	Ritu Ravish	High	To Do	3	Sep 02, 2026, 2:03 PM
	✦ SLLP-5 Guest Discussion Topics & Reference Submis...	Ritu Ravish	Ritu Ravish	High	To Do	3	Sep 02, 2026, 2:04 PM
	🔖 SLLP-6 Submit Discussion Points	Ritu Ravish	Ritu Ravish	Medium	To Do	5	Sep 02, 2026, 2:05 PM
	🔖 SLLP-7 Submit Biography & Reference Links	Ritu Ravish	Ritu Ravish	Medium	To Do	8	Sep 02, 2026, 2:05 PM
	🔖 SLLP-8 Review Guest Information for Interview Pre...	Ritu Ravish	Ritu Ravish	Low	To Do	5	Sep 02, 2026, 2:06 PM
	✦ SLLP-9 Host Booking Management & Episode Product...	Ritu Ravish	Ritu Ravish	Medium	To Do	8	Sep 02, 2026, 2:07 PM
	🔖 SLLP-10 Manage Bookings & Interview Slots	Ritu Ravish	Ritu Ravish	Medium	To Do	5	Sep 02, 2026, 2:07 PM
	🔖 SLLP-11 Manage Blocked Dates	Ritu Ravish	Ritu Ravish	High	To Do	5	Sep 02, 2026, 2:08 PM
	🔖 SLLP-12 Generate Episode Production PDF	Ritu Ravish	Ritu Ravish	High	To Do	8	Sep 02, 2026, 2:08 PM

+ Create

3 of 3

Backlog showing the three Epics, their User Stories, priorities, Story Points and initial To Do status.

2. Sprint 1 — Initial Board

The screenshot shows the Jira interface for the 'SLLP board' (SE-LABS-LAB2-PES1UG24CS928). The board is in the 'Active sprints' view and is divided into four columns: 'TO DO' (4 items), 'IN PROGRESS' (2 items), 'IN REVIEW' (0 items), and 'DONE' (0 items). The 'TO DO' column contains four tasks: 'View Available Interview Slots', 'Handle Booking on Blocked Dates', 'Submit Biography & Reference Links', and 'Submit Discussion Points'. The 'IN PROGRESS' column contains two tasks: 'Book Interview Slot & Receive Confirmation' and 'Submit Discussion Points'. The 'DONE' column is empty. The board is managed by 'RR' (Ritu Ravish). The left sidebar shows the Jira navigation menu with options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', 'Filters', 'Dashboards', and 'Teams'. The top bar includes a search bar, a '+ Create' button, and a 'See plans' button. A 'Quickstart' button is visible in the bottom right corner.

Initial Sprint 1 board state.

3. Sprint 1 — Progress

Q Search

+ Create

See plans

2

RR

Spaces / SE-LABS-LAB2-PES1UG24CS928

SLLP board

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocs

Q Search boardRRVersionEpicQuick filters

Complete sprintGroup: Story

TO DO 3

Handle Booking on Blocked Dates

Interview Slot Booking & Confirma...

SLLP-4

Submit Biography & Reference Links

Guest Discussion Topics & Referen...

SLLP-7

Review Guest Information for Interview Preparation

Guest Discussion Topics & Referen...

IN PROGRESS 1

View Available Interview Slots

Interview Slot Booking & Confirma...

SLLP-2

IN REVIEW

+ Create

DONE 2

Book Interview Slot & Receive Confirmation

Interview Slot Booking & Confirma...

SLLP-3

Submit Discussion Points

Guest Discussion Topics & Referen...

SLLP-6

Quickstart

Sprint 1 with stories moved through the workflow.

4. Sprint 1 — Completed

Spaces / SE-LABS-LAB2-PES1UG24CS928

SLLP board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO

+ Create

IN PROGRESS

IN REVIEW

DONE 6

Book Interview Slot & Receive Confirmation

Interview Slot Booking & Confirmation

SLLP-3

Submit Discussion Points

Guest Discussion Topics & Reference Submission

SLLP-6

View Available Interview Slots

Interview Slot Booking & Confirmation

SLLP-2

Handle Booking on Blocked Dates

Interview Slot Booking & Confirmation

SLLP-4

Submit Biography & Reference Links

Guest Discussion Topics & Reference Submission

SLLP-7


Review Guest Information for Interview Preparation

Guest Discussion Topics & Reference Submission

SLLP-8

All six Sprint 1 work items are in Done.

5. Sprint 1 — Completion Confirmation



Jira confirmation showing all six Sprint 1 work items completed.

6. Remaining Backlog After Sprint 1

Backlog (3 work items)

0

0

0

Create sprint

Create a whiteboard to plan your work

Try

...

×

SLLP-10	Manage Bookings & Interview Slots	Host Booking Man...	In Progress	-	=	RR
SLLP-11	Manage Blocked Dates	Host Booking Man...	IN REVIEW	-	^	RR
SLLP-12	Generate Episode Production PDF	Host Booking Man...	In Progress	-	^	RR

+

 Create

The three remaining work items used for Sprint 2.

7. Sprint 2 — Initial Board

Spaces / SE-LABS-LAB2-PES1UG24CS928

SLLP board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO

Manage Bookings & Interview Slots

Host Booking Management & Episode Production

SLLP-10

Manage Blocked Dates

Host Booking Management & Episode Production

SLLP-11

Generate Episode Production PDF

Host Booking Management & Episode Production

SLLP-12

+ Create


IN PROGRESS

IN REVIEW

DONE

Sprint 2 starts with all three work items in To Do.

8. Sprint 2 — Progress



Sprint 2 with work moved into In Progress and In Review.

9. Sprint 2 — Completed

Spaces / SE-LABS-LAB2-PES1UG24CS928

SLLP board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO

+ Create

IN PROGRESS

IN REVIEW

DONE 3

Manage Bookings & Interview Slots

Host Booking Management & Episode Production

SLLP-10

Manage Blocked Dates

Host Booking Management & Episode Production

SLLP-11


Generate Episode Production PDF

Host Booking Management & Episode Production

SLLP-12

All three Sprint 2 work items are in Done.

10. Sprint 2 — Completion Confirmation




Jira confirmation showing all three Sprint 2 work items completed.

11. Burndown Chart — Sprint 1

Burndown Chart

[How to read this chart](#)



Jira Burndown Chart for Sprint 1.


12. Burndown Chart — Sprint 2

Burndown Chart

[How to read this chart](#)

How to read this chart

Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.



Jira Burndown Chart for Sprint 2.

13. Reflection

1. Did your estimations reflect the actual effort?

The Story Points gave a useful idea of the relative size of the work. For example, the larger tasks such as Manage Bookings & Interview Slots and Generate Episode Production PDF were given 5 and 8 points, while smaller tasks were given 3 or 5 points. The actual sprint completion was faster than a normal development cycle, so the points should be viewed as relative effort rather than as a direct measure of time taken.

2. Was your backlog well-prioritized?

Yes. The backlog was divided into three clear Epics, and the core booking-related stories were given higher priorities. The less critical supporting work was kept at medium or low priority. This made it easier to decide what belonged in the first sprint and what could be taken into the second sprint.

3. How did your simulated sprint align with your plan?

The overall structure followed the plan. Sprint 1 covered six stories, after which the three remaining stories were carried into Sprint 2. In both sprints, the stories were moved through To Do, In Progress, In Review and Done instead of being shown as completed from the start. Sprint 2 was completed much faster than the planned period, but the planned division of work between the two sprints was maintained.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed how quickly the remaining work was being reduced. Sprint 1 had work completed in stages, while Sprint 2 showed a much sharper reduction because the three planned items were completed in a short period. This shows that the team was able to finish the planned scope, but it also shows that the simulated activity does not represent a normal multi-day development pace.